
 Colorado Department of Personnel & Administration 
Division of Information Technologies 

EMPL Retirement  
June 2005  

 
 
 
 
 
 
 
 
 
For information on 
these projects contact: 
 
 
EMPL to CPPS  
Project Manager 
Valerie Klemme  
(303) 239-4384 
valerie.klemme@state.co.us 
 
 
 
HRDW  
Project Manager 
Paula Amelon  
(303) 239-4321 
paula.amelon@state.co.us 
 
 
 
DHR Representative 
Laurie Benallo  
(303) 866-4247 
laurie.benallo@state.co.us 
 
 
 
HR/Payroll Systems 
Manager 
Mike Amelon  
(303) 239-4335 
mike.amelon@state.co.us 
 
 

Projects to Retire EMPL 
DPA is progressing on two projects that will allow us to retire EMPL. The first is 
to deploy CPPS as our system for recording transactions affecting employees 
and positions. The second project is a Human Resource Data Warehouse 
(HRDW) to archive and report both current and historical data on employees, 
positions, job classes and the workforce.  

This newsletter is intended to provide regular updates about these projects to 
the HR and Payroll community and others who have an interest in this work.  

Timing of the Implementation 
The proposed schedule is to train the Judicial staff in August and convert them 
to CPPS the last week in August. The Classified and Non-classified groups 
would then be trained in September with conversion time in late September or 
early October.  

Converting from EMPL to CPPS 
The technical team is finishing the last online system changes for the user 
requirements and correcting errors found in testing. Other work includes 
building an interface to receive transactions from other automated systems.   

Other project teams are working on testing, system security, and 
documentation, and training planning. The testing group has started action 
code testing that includes specific tests of each action type and replicating real 
actions from production. The Documentation group has drafted the data 
glossary and is working on the user manual and training material. 

There is a moratorium on programming changes to EMPL. Only changes truly 
essential to State business will be accepted. Requests will be evaluated on a 
case-by-case basis. 

The section below called “New Features and Changes” has new announcements 
of changes coming in the CPPS system. 

Human Resources Data Warehouse 
The Human Resources Data Warehouse (HRDW) project has finally passed the 
procurement hurdle and the software has been installed and configured.  
Consultants will be assisting with the project.  The first will be on site 
beginning June 27. 

The major tasks of the project are simplified and summarized as follows: 

1) Identify the data that will reside on the data warehouse.  This involves 
identifying, locating, and defining each data element contained in the EMPL and 
CPPS systems.  This task has been in progress for approximately 1.5 years and 
is complete for this phase of the project. 

2) Model the data.  This is the process of taking what was learned in the 



identification process and describing how each data element relates to or 
depends on every other data element that will reside on the data warehouse.  
This process also generates the computer code that builds the database tables.  
This is how we achieve an efficient database design.  This task is mostly 
complete.  There is some final validation that will be completed before the end 
of June. 

3) Develop ETL - "Extract, Transform and Load" processes.  This is how we pull 
the historical data from the operational databases (EMPL and CPPS), transform 
it to make it consistent between the two systems and load it into the new 
MySQL database structure. The target database has been created and is ready 
to receive the data.  Some of the first extracts are under development.  The 
ETL is projected to take 60 - 90 days to complete.  

4) Develop reports and customer extracts.  This is dependent on the ETL 
process and won't begin until that task is nearly complete.  Reports and 
extracts will be prioritized based on customer responses to several surveys that 
have been distributed during the past year. 

5) Develop the web browser interface to allow customers to select reports 
and/or extracts from a menu.  

6) Customer training and implementation.  

Please send any questions or concerns to paula.amelon@state.co.us   

New Features and Changes 
As changes are made and tested in the CPPS system they will be scheduled for 
release into production. The list below has the latest changes to be announced. 
A master list of the changes announced to date can be found at 
http://www.colorado.gov/dpa/dhr/empl/EMPLretire.htm 
 
All Personnel and Benefits Data  

• Updated the New Hire, Rehire, and default Change workflows to chain to 
the Alternate Address, Job Performance, and PERA Enrollment screens 
in addition to the Personnel Action, Job Assignment, and Personal Data 
screens. 

• Updated the Separation workflow to only chain to the Personnel Action 
and Job Assignment Data screens. 

• Removed Transaction 16, Labor Relations, from the Personnel Update 
and Inquiry menus. 

Personnel Action Data (Screen 3) 
• Added an edit so that the action ‘Leave with Full/Partial Pay or Benefits’ 

is used to set the Status to ‘P’, Leave with Pay, ‘S’, Short Term 
Disability, or ‘B’, Benefits. Also the action ‘Leave without Pay’ is used to 
set the Status to ‘L’, Leave without Pay, ‘I’, Inactive, or ‘F’, Furlough. 

• The EMPL Employee Status and Status Date that was stored in the 
Special Status fields was moved to the Job Performance Data (Screen 9) 
in the Probation/Status fields. The Special Status fields were then 
removed from the Personnel Action Data (Screen 3). 

• Agency Date 2 has been changed so that it won’t be automatically 
populated. 

• Added an edit to require that the Adjusted Service Date can’t be more 
than 1 month in the future. 

Job Assignment Data (Screen 4) 
• An edit was added to require that when the position record exists and 

the Job End Date is more than 1 month out then the Class, Term, Job 
Dept (first 3 characters) and Seasonal Indicator must match between 
the Job Assignment and Position. 

Personal Data (Screen 5) 
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• Updated an edit to require Ethnicity. The value ‘U’ is for ‘Not Indicated’ 
or ‘Unknown’. 

Position Control System 
Integral Systems, Inc.’s Position Control System has been installed in the 
development and test CPPS environments. For the conversion from EMPL it 
will be installed and populated with data in production CPPS. See the 
Master List of System Changes for our customizations to that software.  

Questions & Answers 
For questions please contact any of the four people listed on the first page. We 
may post your questions and the answers here in later editions.  

 


